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Edward.W.Moreen@n 
ww01 .usace.army.mil 

11/18/1999 02:52 PM 

To: Marykay Voytilla/R10/USEPA/US@EPA, Cami 
Grandinetti/R10/USEPA/US@EPA, Sean 
Sheldrake/R10/USEPA/US@EPA, 
Donna.L.Street@nww01.usace.army.mil 

cc: 
Subject: RE: Grading Guy Caves Area 

It appears that the next step would be to begin grading. Before we begin 
that, I would like to make sure that everybody is singing the same tune on 
this one. I'm going to walk the Guy w/Debbie Angel either tomorrow or 
Monday and then I would like to visit with you guys some more. 

MK is using all the equipment they currently have at the Reed, which is the 
critical piece work. However, there will likely be some dead time periods 
over the next month where a dozer and an operator can be better used by 
doing some grading at the Guy Caves. This would likely occur while concrete 
has been placed and backfill can not occur until it is somewhat cured. 

—Original Message— 
From: Voytilla.Marykay@epamail.epa.gov 
[mailto:Voytilla.Marykay@epamail.epa.gov] 
Sent: Thursday, November 18,1999 2:08 PM 
To: Grandinetti.Cami@epamail.epa.gov; 
Edward.W.Moreen@nww01.usace.army.mil; 
Donna.L.Street@nww01.usace.army.mil 
Cc: jdehner@ch2m.com; Deborah_angell@MK.com; bhudson@nidlink.com; 
superfund@enaila.nidlink.com; jstefano@ch2m.com 
Subject: Grading Guy Caves Area 

Cami, Ed, and Donna, 
On a recent conference call regarding the Bunker Hill Mine Water RI/FS, 

we 
discussed the status of placement of Reed Landing material in the Guy Caves 
area, and plans for grading of the area. I understand that Debbie Angeil, 
Nick 
Zilka, Bill Hudson and Jay Dehner (CH2M Hill) did a walk through last Weds. 
(Nov 
10) and reached a conceptual agreement on how to grade the Guy Caves area 
that 
meets the following previously discussed objectives: 1) minimizes the area 
of 
the lower cave that ultimately would need to be capped/covered, 2) keeps 
Reed 
material from being placed in the upper cave, 3) accommodates a potential . — _ 
future \Ob 313 
milling operation without any "extra" efforts, and 4) flattens the slope of 
material in the lower cave enough to accommodate a topsoil cover. I USEPA SF 
understand yimi 
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that Debbie is working on a map and plan based on the conceptual agreement 
that 
was reached, and that most of the Reed material that is going to be moved 
has 
already been so. It therefore seems that we are in a position to go ahead 
and 
start the grading. Do you agree? 

Mary Kay 




